Carlinville Park Board Special Meeting 08-17-2011
Members Present:  Amy Will, Julie Fleischer, Greg Ward, Doug Downey 

Guests:  Byron Sims, Dave Griffith, Greg Hills 

     Amy opened the meeting.

     Greg Hills – Benton & Associates, Inc. refreshed everyone on the reason for the meeting.  He said when we opened the bids, Griffith’s bid had excluded item # 6 on the pool deck (fiberglass), and Dave told Greg it was excluded and through course of the project discovered Griffith’s did not have it.  At the end of the project everything went smooth except the fiberglass deal.  Dave asked if Greg relayed to us that he was not planning to do the fiberglass in the pool.  The park board replied that we were told that he would not be doing fiberglass on the deck, but the issue of the fiberglass in the basin itself was never addressed when Griffiths bid was presented.  Dave replied that if the park board was not given the information that he was not intending to do the fiberglass in the basin then he would assume the responsibility to pay for portion and we could deduct the price of that repair from his final payment.  The project was actually past due, but since Griffiths was willing to cover the cost of the fiberglass repair, the park board would not enforce any penalties for the time the project was past due.   So with no other questions from either party, the park board will issue Griffith plumbing a final check minus the cost of the fiberglass.  It was decided the completion date was 06-14-2011.  Greg Hillis recommended we sign the completion form for Benton’s in the amount of $4124.42.  Julie made the motion to approve the final payment of $4124.42 and pay Griffith plumbing there balance due minus amount already paid to Wills Body Shop.  Greg 2nd.  Passed 4-0.

     With no other business, Doug made the motion to for regular special meeting to end at 6:20 pm and go into closed session for discussion of District expansion options and personnel.  Greg 2nd.  Passed 4-0.
